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CCR No. 97-0441 Logged Date 4/1/97 Rev. - Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class ||

Title (description) Revised ECS Operations Plan for Release B

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

608-CD-001-003

RTM Change |:| Start New Baseline |:|

Problem

This document is being revised as part of the Change Order 2 work effort. This document needs to
be delivered to ESDIS by April 3, 1997.

Proposed Solution
Approve CCR and publish document.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng [] Fos [ M&O
Procurement [] Qo [ Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng [] Sys Verf []
Acpt
Cost: None [] small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [T] Other
Additional LOC Man-Months
Materials
Originator  Chuck Thomas (Signed) Chuck Thomas 4/1/97
Signature Date
Office M&O Office Manager (Signed) Stan Dunn  4/1/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (Signed) P. Fingerman  4/2/97

Signature Date

CM010C96 ECS




